
NRRB Review-Proposed Plan-ROD Target Date Completion Date
EPA Dive Team Cell Inspection Week of April  4
Corps of Engineers FS Alternatives Evaluation 4/4/2016
Corps of Engineers Cell Damage Assessment 4/4/2016
Finalize Feasibility Study Report 5/13/2016

Community Avaliability Meeting 5/25/2016

National Remedy Review Draft Package 6/30/2016

NRRB Review - Atlanta 7/25/2016

NRRB Comments/Responses 8/26/2016

Community Availability Meeting 8/24/2016
Develop Proposed Plan Fact Sheet 9/2/2016
Draft Proposed Plan 9/9/2016
Draft PP- Review TCEQ, HQs, Region 10/9/2016
Final Administrative Record 11/3/2016
Final Proposed Plan 11/9/2016
Final Proposed Plan Fact Sheet 11/9/2016
Public Notice in Media 11/10/2016
Public Comment Period Begin 11/14/2016
Public Meeting 11/30/2016
Public Comment Period End 12/13/2016
Extend Public Comment Period End 1/12/2017
Receive Meeting Transcripts 12/16/2016
Prepare the Responsiveness Summary for ROD 1/31/2017
Draft Record of Decision 1/31/2017
Review Draft ROD-TCEQ, HQ, Region 3/3/2017
Final ROD 4/3/2017
Route ROD for Concurrence 4/3/2017
ROD Signature 5/3/2017

EPA Contacts Name Contact #
Remedial Project Manager Gary Miller (214) 665-8318
Community Involvement Coordinator Donn Walters (214) 665-6483
HQ Regional Liaison Christine Poore (703) 603-9022
Site Attorney Anne Foster (214) 665-2169

San Jacinto River Waste Pits Superfund Site 
PRP Lead: FS to ROD 3/22/2016 (60-day comment period)



Enforcement Officer Robert Werner (214) 665-6724


	barcode: *9769735*
	barcodetext: 9769735


